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COST ($ in Thousands) FY 1999 
Actual

FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

673956 F-117A Stealth Fighter 10,305 11,659 3,912 2,292 3,530 10,063 7,145 Continuing TBD

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

(U) A. Mission Description
The F-117 is the world's first operational low-observable (LO) combat aircraft.  Its combination of stealth and precision weapons delivery capability allows the United 
States Air Force to hold even the most highly defended targets at risk.  The program completed production in Jul 1990 with the delivery of the final F-117 (number 59).  
The single operational F-117 unit is the 49th Fighter Wing stationed at Holloman AFB, NM.  The program is now primarily engaged in sustainment activities for the 
F-117 which is projected to remain in service through at least 2018.  This program provides funds to develop improved systems to enhance combat capability while 
maintaining a safe, reliable and supportable aircraft.  


This project provides research and development for multiple modifications to the F-117 weapons system.  The MIL-STD-1760 Stores Management Processor (SMP) 
modification, which is expected to complete development in FY00,  is an essential prerequisite for integration of advanced weapons on the F-117.  Development efforts 
continue for Smart Weapons Integration, providing limited Joint Direct Attack Munition (JDAM) capability on the F-117.  The original program plan included JDAM 
and Wind Corrected Munitions Dispenser (WCMD) capability, however, the current limited JDAM program will be pursued as a result of increased contractor estimates 
for the full 2-weapon capability.  The addition of a limited integrated Enhanced GBU-27 capability with Pilot/Vehicle Interface (PVI) will be incorporated into the 
Smart Weapons Integration program and will begin development in FY01.  Block Cycle 3 (BC3) will also begin Pre-EMD activities in FY00.  BC3 Mid Life Upgrade 
replaces obsolete systems, establishes new vendors and improves reliability and maintainability to keep the F-117 operational through its service life.

(U) FY 1999 ($ in Thousands)
(U) $6,565 Continued development work on Stores Management Processor (SMP)
(U) $3,740 Limited Enhanced GBU-27 development per Combat Mission Needs Statement
(U) $10,305 Total

(U) FY 2000 ($ in Thousands)
(U) $2,212 Complete development work on SMP
(U) $2,447 Continue development work on Smart Weapons Integration (JDAM Risk Reduction)
(U) $7,000 Begin development work on Block Cycle 3 (Pre-EMD/PDRR)
(U) $11,659 Total
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(U) A. Mission Description Continued

(U) FY 2001 ($ in Thousands)
(U) $3,912 Continue development work on Smart Weapons Integration (EMD for limited JDAM and EGBU-27)
(U) $3,912 Total

(U) B. Budget Activity Justification
This program is in budget activity 7, Operational System Development, because all aircraft have been delivered and the program is in its deployment phase.

(U) C. Program Change Summary ($ in Thousands)
FY 1999 FY 2000 FY 2001 Total Cost

(U) Previous President's Budget (FY 2000 PBR) 5,097 4,807 2,847 TBD
(U) Appropriated Value 5,147 11,807
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -35 -10
b. Small Business Innovative Research -213
c. Omnibus or Other Above Threshold Reprogram 3,740 -64
d. Below Threshold Reprogram 1,739
e. Rescissions -73 -74
f. Other

(U) Adjustments to Budget Years Since FY 2000 PBR 1,065
(U) Current Budget Submit/FY 2001 PBR 10,305 11,659 3,912 TBD

Note:   $-61 for CANX Bill included in the FY99 Below Threshold Reprogram total

(U) Significant Program Changes:
FY99:  The F-117 was directed through a Combat Mission Statement (CMNS) to provide an adverse weather delivery of a precision weapon, specifically the Enhanced 
GBU-27 (EGBU-27).  $1.8M was added to the Stores Management Processor (SMP) effort for software modification, integrating a minimum 1760 interface, which will 
provide power and GPS data to the EGBU-27; $3.74M in FY99 Supplemental funds for CMNS limited EGBU-27 integration development.
FY00:  $7M was added to fund Block Cycle 3 Pre-EMD
FY01:  $1.1M was added to Smart Weapons Integration development effort to support JDAM testing through the use of Environmental Guided Test Vehicles.
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(U) D. Other Program Funding Summary ($ in Thousands)
FY 1999 

Actual
FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) Other APPN
(U) Aircraft Procurement (BA-5), 

Appn 3010/BP1100, AF 
F117A Squadrons, PE 27141F

28,488 37,201 32,005 27,397 21,215 8,255 759 Continuing TBD

(U) Other Procurement, Appn 
3080/BP8300, AF F117A 
Squadrons, PE 27141F

2,377 2,377

(U) E. Acquisition Strategy
RDT&E  funds are executed to develop improved capability, reliability, maintenance and safety modification development efforts.  Operational Flight Program (OFP) 
software is continuously updated as needed to support mod efforts to complement modification development efforts.  The contracting approach varies by individual 
effort and involves Firm Fixed Price (FFP), Cost Plus Fixed Fee (CPFF), and Cost Plus Award Fee (CPAF) contract types.

(U) F. Schedule Profile
FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4
(U) Stores Management Processor (SMP) (RDT&E Started Jul 96, 

Finishes Mar 00)
X

(U) Single Configuration Fleet (SCF) (RDT&E Started Apr 96, Finishes 
Jan 99)

*

(U) Smart Weapons Integration--Limited JDAM (PDRR Starts Sep 98, Fin 
Sep 00)

X

(U) Smart Weapons Integ--Limited JDAM & Full EGBU-27 (EMD Strt 
FY01, Fin FY06)

X

(U) Block Cyce 3 Pre-EMD
(RDT&E Starts FY 00, Finishes FY 01)

X X
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 1999 FY 2000 FY 2001

(U) Development work on SMP (MIL-STD-1760) 6,565 2,212
(U) Limited Enhanced GBU-27 CMNS Integration 3,740
(U) Smart Weapons Integration 2,447 3,912
(U) Block Cycle 3 Pre-EMD/PDRR 7,000
(U) Total 10,305 11,659 3,912

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Organizations
SMP (MIL-STD-1760 
modification)
Lockheed Martin Skunk 
Works, Palmdale CA

CPAF Jul 98 19,927 19,927 11,150 6,565 2,212 0 0 19,927

Single Configuration Fleet
(RAM Recoat Modification)

0 0 0 0 0

Wright Laboratory, Signature 
technology office

AF 616 Apr 96 329 329 329 0 0 0 0 329

Sandia Labs, Albuquerque 
NM

MIPR Jan 98 4,751 4,751 4,751 0 0 0 0 4,751

Lockheed Martin Skunk 
Works, Palmdale CA

T&M Apr 98 5,590 5,590 5,590 0 0 0 0 5,590

Ozone Depleting Chemical
Modification
Lockheed Martin Skunk 
Works, Palmdale CA

CPFF Sep 97 2,139 2,139 2,139 0 0 0 0 2,139
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(U) Performing Organizations Continued:
Product Development Organizations
Smart Wpn Integration 
Lockheed Martin Skunk 
Works, Palmdale CA

CPAF Sep 98 TBD TBD 350 0 2,447 3,912 Continuing TBD

Limited Enhanced GBU-27
Lockheed Martin Skunk 
Works, Palmdale CA

CPAF Sep 99 3,740 3,740 0 3,740 0 0 0 3,740

Block Cycle 3 Pre-EMD
Lockheed Martin Skunk 
Works, Palmdale CA

CPFF Apr 00 7,000 7,000 0 0 7,000 0 0 7,000

Support and Management Organizations
Test and Evaluation Organizations

Subtotals
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Subtotal Product Development 24,309 10,305 11,659 3,912 TBD TBD
Subtotal Support and Management
Subtotal Test and Evaluation
Total Project 24,309 10,305 11,659 3,912 TBD TBD


